



STAGE 8 PART 3 & 4 PROJECT UPDATE | ISSUE 3 | AUGUST 2023

The following works have taken place on site since the last update:

Lots 184-194

Framing completed with ground floor windows installed
Roof plumbing and roof tile works commenced
Brickwork commenced
Plumbing and electrical rough ins to commence

Lots 167-173

Foam and brickwork completed
Roof tiles, gutters and roof plumbing completed
Base rendering almost completed
Plumbing, electrical, heating and cooling rough ins completed
Insulation and plastering almost completed

Works planned on site for the next quarter of 2023:

Lots 184-194

All windows to be installed
Roof plumbing and roof tile works completed
Brickwork completed
Plumbing, electrical, heating and cooling rough ins to be completed
External lockup to be completed
Insulation and plastering to be completed

Lots 167-173

Insulation and plastering to be completed
Fixing of doors, flooring, and internals to be completed
Joinery, wardrobes, kitchens, vanities, mirrors and shower screens to be installed.
Paint, caulk and defects to be completed
Bank and purchaser variations to be booked in (we will contact you in advance to advise and arrange)



52-54 Rathdowne Street, Carlton VIC 3053, Australia
+61 (3) 9348-1088 | admin@osanrae.com.au
osanrae.com.au

CASEY GREEN



Lots 167-173 (Part 3)



Lots 184-194 (Part 4)

We look forward to reaching out to you all upon completion of your new home. In the meantime, if you have any queries regarding the development, please feel free to contact your sales representative.

OSANRAE
QUALITY LIVING DEFINED

52-54 Rathdowne Street, Carlton VIC 3053, Australia
+61 (3) 9348-1088 | admin@osanrae.com.au
osanrae.com.au